

Procurement Plan-Goods

Procurement Entity: \_\_\_\_\_

Budget Period: \_\_\_\_\_

Source of Funding \_\_\_\_\_

Contract Package*	Plan vs. Actual	Package Number	BASIC DATA				Plan vs. Actual	Tender Documents			Tendering Period		Tender Evaluation		Contract Finalization			Goods Delivery	
			Estimated Amount (Cedis)	Procurement Method	Final Authority for Contract Award	Duration		Prep & Submission by Ex Agency	Tender Invitation Date	Tender Closing	Submission of Tender Eval Report	Approval by Final Authority	Plan vs. Actual	Contract Amount (Cedis)	Date Contract Award	Date Contract Signature	Arrival of Goods	Inspection Final Acceptance	
						Duration													
1.	Plan					Plan													
	Actual					Actual													
2.	Plan					Plan													
	Actual					Actual													
3.	Plan					Plan													
	Actual					Actual													
4.	Plan					Plan													
	Actual					Actual													
5.	Plan					Plan													
	Actual					Actual													
6.	Plan					Plan													
	Actual					Actual													
7.	Plan					Plan													
	Actual					Actual													
8.	Plan					Plan													
	Actual					Actual													
9.	Plan					Plan													
	Actual					Actual													
<b>Total Cost</b>	Plan		0.00			Plan								0.00					
	Actual		0.00			Actual								0.00					

Fill gray cells only!

Procurement Plan-Works

Procurement Entity:

Budget Period:

Source of Funding

Contract Package*	Plan vs. Actual	Package Number	BASIC DATA				Plan vs. Actual	Tender Documents	Tendering Period			Tender Evaluation		Plan vs. Actual	Contract Finalization			Contract Implementation			
			Estimated Amount (Cedis)	Procurement Method	Pre-or Post Qualification	Final Authority for Contract Award		Prep & Submission by Ex Agency	Tender Invitation Date	Tender Closing-Opening	Submission Tender Eval Rpt	Approval by Final Authority	Contract Amount (Cedis)		Date Contract Award	Date Contract Signature	Mobilization Advance Payment	Substantial Completion	Final Acceptance	Final Cost	
							Duration						Duration								
1	Plan						Plan						Plan								
	Actual						Actual						Actual								
2	Plan						Plan						Plan								
	Actual						Actual						Actual								
3	Plan						Plan						Plan								
	Actual						Actual						Actual								
4	Plan						Plan						Plan								
	Actual						Actual						Actual								
5	Plan						Plan						Plan								
	Actual						Actual						Actual								
6	Plan						Plan						Plan								
	Actual						Actual						Actual								
7	Plan						Plan						Plan								
	Actual						Actual						Actual								
8	Plan						Plan						Plan								
	Actual						Actual						Actual								
9	Plan						Plan						Plan								
	Actual						Actual						Actual								
<b>Total Cost</b>	Plan						Plan						Plan	0.00							0.00
	Actual						Actual						Actual	0.00							0.00

Fill gray cells only!

Procurement Plan-Services

Procurement Entity																										
Budget Period																										
Source of Funding																										
Contract Packages*	Plan vs. Actual	Package Number	Estimated Amount (Cedis)	Selection Method	Final Authority for Contract Award	Plan vs. Actual	Preparation of Request for Proposals		Consultant Proposals		Proposal Evaluation Technical (T) & Financial (F)				Plan vs. Actual	Negotiations			Contract Finalization			Contract Implementation				
							Prep & Submission by Executing Agency	Invitation Date	Submission/Opening Date	Complete Evaluation Report (T)	Opening Financial Proposals	Complete Eval Report (T) (F)	Approval of Eval Report (T) (F)	Negotiations		Submission Draft Contract	Approval of Negotiation report	Contract Amount (Cedis)	Contract ward	Contract Signature	Plan vs. Actual	Mobilization Advance Payment	Draft Report	Final Report	Final Cost	
						Duration								Duration					Duration							
1	Plan					Plan								Plan							Plan					
	Actual					Actual								Actual							Actual					
2	Plan					Plan								Plan							Plan					
	Actual					Actual								Actual							Actual					
3	Plan					Plan								Plan							Plan					
	Actual					Actual								Actual							Actual					
4	Plan					Plan								Plan							Plan					
	Actual					Actual								Actual							Actual					
5	Plan					Plan								Plan							Plan					
	Actual					Actual								Actual							Actual					
6	Plan					Plan								Plan							Plan					
	Actual					Actual								Actual							Actual					
7	Plan					Plan								Plan							Plan					
	Actual					Actual								Actual							Actual					
8	Plan					Plan								Plan							Plan					
	Actual					Actual								Actual							Actual					
9	Plan					Plan								Plan							Plan					
	Actual					Actual								Actual							Actual					
<b>Total Cost</b>		Plan		0.00		Plan								Plan							Plan					0.00
		Actual		0.00		Actual								Actual							Actual					0.00

Fill gray cells only!